STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12442011 Page 1o
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
— CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCOo#: 201 SUPPLEMENT#: (g | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $144,287,532.58
COST: $299,556.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
: IS THIS REQUEST IN ACCORDANCE WITH YES NO
SUPPLEMENTAL FUNDS PROVIDED: [
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Handrails & Ladders at Strut Fagade CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
(o e " © Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Original Contract Time: TimesAdl; ThisGhanee: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Removing existing railings and installing modified permanent safety railings on Tower Fagades for elevator landings.
Providing additional padeyes at Tower Fagade elevations. Posting “Not For Tie-Off” on a stainless steel plaque above the
grabrail at Tower Fagade elevations. Providing ladders at each Tower strut elevation.

Bill Zanetich (Maintenance) has requested this change order. A permanent safety railing along the edge of the fagade will
provide the necessary fall protection for personnel working near the edge, and will allow inspectors to safely access the
confined area inside the Tower strut enclosures. The additional padeyes will serve as safety tie-off points for fall
protection. Grabrails are not intended or designed as safety tie-off points and signs shall be posted to alert and remind
maintenance staff that only padeyes can be used as safety tie-off points. The height inside the enclosure below the access
hatch is as much as 6 feet, and the absence of a ladder will make it difficult for an inspector to safely enter and exit the
enclosures to inspect the struts.

The total cost of this change order is $299,556.00, which can be financed from the contingency fund. A detailed cost
analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Rick Morrow (Supervising BE), Ken Terpstra
(Proj. Manager), Rich Foley (HQ Oversight), Wenyi Long (Bridge Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  7/11/11 THIS REQUEST TOTAL TO DATE
, : . ITEMS $0.00 $0.00
Bridge Engineer: Rick Morrow, Sup BE Date 7/18/11 FORCEAGSTINT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 6/14/11 AGREED PRICE $299,556.00 $299,556.00
Project Manager: Proj Manager, Ken Terpstra Date 8/17/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $299,556.00 $299,556.00
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



